

## MONDAY 20 SEPTEMBER 2010 - MONDAY 04 OCTOBER 2010

### RETAIL PRECINCT (CENTREPOINT/IMPERIAL/SKYGARDEN)

- Glazing (glass) works on the new single 2-level bridge over Pitt Street Mall will continue. A gantry will be built under this new structure. Some alterations to the Sydney Central Plaza façade and within Myer are also ongoing as part of the works.
- Steel structures for the new Castlereagh and Market Street pedestrian bridges are now in place. Glazing works will commence shortly.
- Gantries will be removed progressively around the perimeter of the retail precinct and hoardings and glass installed.
- Ceiling panels for malls will continue to be installed on levels 2, 3, & 4 of the former Centrepoint, Imperial Arcade and Skygarden retail areas.
- New tenancy walls will continue to be constructed in the former Centrepoint, Imperial and Skygarden retail areas.
- The installation of kiosk base structures will continue in the new Food Court area in the former Centrepoint area.
- Shop fitters are fitting out fashion and food tenancies throughout the retail precinct.
- Topping slabs will continue to be poured throughout the former Centrepoint retail area in preparation for floor finishes to be installed.
- Column cladding is underway in the former Centrepoint, Imperial and Skygarden retail areas.
- Glass façade panels and awnings will continue to be installed around the former Centrepoint retail area.
- Various works are occurring on Podium level, Centrepoint including ceiling removals, service diversions, steel installations, the removal of topping slabs, and floor finishes.
- Finishes are continuing on the Sydney Attractions Group/Sydney Tower Restaurant Market Street lift lobby (as night works) and involve laying marble flooring, stainless steel ceilings, and colour-back glass walls.
- The installation of structural steel, beams and columns for the new retail precinct will continue throughout the site.
- Mechanical and plant room equipment will arrive on site and be installed throughout the retail precinct and Level 11 plant room.
- Demolition and structural works will continue on the Skygarden façade (in the early morning and afternoon periods).
- Sky Phoenix Restaurant in Skygarden will be soft stripped and refurbishment works will continue.
- Works will continue on internal tenancy lifts.
- Floor finishes including tiling and marble will continue to be laid.
- Void balustrade works will continue throughout the retail precinct.
- Façade steel will be installed across the retail precinct.
- New services will continue to be installed across the retail precinct.

#### 85 CASTLEREAGH STREET COMMERCIAL TOWER

- The jump form will reach Level 15.
- New floor slabs will be poured up to Level 12.
- Formwork protection screens will continue to be erected.
- The hoist will be extended.
- Works for the new substation will continue.